

## **Action items from August 13, 2012 Farallon Fall Mitigation Trial Planning Meeting**

(Gerry McChesney, Russ Bradley, Dan Grout, Gabrielle Feldman, Maddy Pott, Jonathan Shore, Pete Warzybok, Eric Covington, Winston Vickers, Tommy Hall)

### **Action Items**

1. MP – identify ATF permit application process and State level requirements
2. GF – identify permitting needs for UAV's owned by individuals (same 120 day process?)
3. GM – contact NASA Ames and determine if we can use their drones and what the protocol will be to use them. Can they get COA done for Nov? Available? Cost=? Rotary?
4. MP and DG – develop budget with three columns for NFWF funds only, OWCN funds, and any additional funding
5. GM – look into CDFG/OSPER funds. Application deadline is 8/28/12 (DG to support)
6. DG – work with Communications Team to develop a press kit for the NOI publication of the gull hazing trial.
7. GM and GF – determine needs for Wilderness determination during trial
8. JS – follow up with airport and landfill hazers; identify their capacity to assist with trial.
9. TH – identify helicopter and pilot availability and capacity
10. TH – Identify permitting needs to store fuel on island
11. DG – follow up with NOAA regarding IHA – how will we calculate harassment events – who can be a monitor
12. WV – send hazing webinar link to the group
13. All – take hazing webinar
14. DG – send IHA comments to RB and GM
15. EC – discuss equipment availability with Dennis (including big thumper)
16. EC – identify personnel to assist in reviewing the trial plan and during trial operations
17. GM – follow up with USGS for a COA/FAA approval for UAV for March or ASAP
18. PW – see if Pete's brother Jon wants to volunteer
19. GM – see if Phil Henderson wants to volunteer
20. TH-Helo update: cost per day = ? (\$16,000=6-8 days of 2-3 hours/day?); # of gallons of fuel needed = ? Amount of water? Get USCG weight/load/schedule specs **380 gallons**
21. GM-soft land on WEI possible to drop off equipment?
22. GF- GM: Section 7 timeline on track with IHA?
23. GM- Plan revision by 24 Sept. Review of Plan by FWS/PRBO/OSPR-IWS and ??
24. SFBBO/Landfill hazers needed?
25. Ordering contract deadlines? (bait, helos, boats, etc)
26. Equipment available vs need to order/buy
27. GM-JS- ATF issues –
28. FR notice FAQs to Comm team
29. Send Revised Trial Plan out to this group by ? and receive comments back by ???

