

Farallon Fall Trial Planning Meeting

August 13, 2012

DRAFT AGENDA

1. Set Date for Next Meeting

2. Goals

- a. Goals for hazing
- b. Monitoring
- c. Bait trials

3. Budgeting

- a. Need for 2 budgets (with and without OWCN)
- b. If we need to cut down to one budget, what do we cut?

4. Trial planning

- a. Updates to permitting
- b. Current status of plan, choose draft deadlines
 - i. IC: hazing, bait degradation
 - ii. PRBO: monitoring

5. Logistics

- a. Trial roles and responsibilities
- b. Transport requirements
- c. Sourcing additional personnel/in-kind support from other agencies--updates
- d. Material needs