

Farallon Fall Trial Planning Meeting

(Gerry McChesney, Russ Bradley, Dan Grout, Gabrielle Feldman, Maddy Pott, Jonathan Shore, Pete Warzybok, Eric Covington, Winston Vickers, Tommy Hall)

August 13, 2012

Action Items

1. MP – identify ATF permit application process and State level requirements
2. GF – identify permitting needs for UAV's owned by individuals (is it the same 120 day process?)
3. GM – contact NASA Ames and determine if we can use their drones and what the protocol will be to use them.
4. MP and DG – develop budget with three columns for NFWF funds only, OWCN funds, and any additional funding
5. GM – look into CDFG/OSPER funds. Application deadline is 8/28/12 (DG to support)
6. DG – work with Communications Team to develop a press kit for the NOI publication of the gull hazing trial.
7. GM and GF – determine needs for Wilderness determination during trial
8. JS – follow up with airport and landfill hazers; identify their capacity to assist with trial.
9. TH – identify helicopter and pilot availability and capacity
10. TH – Identify permitting needs to store fuel on island
11. DG – follow up with NOAA regarding IHA – how will we calculate harassment events – who can be a monitor
12. WV – send hazing webinar link to the group
13. All – take hazing webinar
14. DG – send IHA comments to RB and GM
15. EC – discuss equipment availability with Dennis (including big thumper)
16. EC – identify personnel to assist in reviewing the trial plan and during trial operations
17. GM – follow up with USGS for a COA/FAA approval for UAV for March or ASAP
18. PW – see if Pete's brother Jon wants to volunteer
19. GM – see if Phil Henderson wants to volunteer